COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2002

ESTI MATE SUMVARY 14: 38: 45
CONTI D: C13379 ESTI MATE NO 0007 PROG SPEC YR: 1999
PCN: 13379-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 143.0 DAYS TIME ALLOW 6/28/2002 FI XED COVPLETI ON DAT
US 36 @Wl f Creek PERCENT TIME: 103. 62 ORI G TIME ALLOW 5/31/2002 FI XED COVPLETI ON DA1
PROQJECT NO BR 0362- 023
US 36 @Wl f Creek
NAVE OF ROAD:
PRQJIECT COUNTI ES: ADAMS, REG ON 1 ARAPAHOE, REG ON 1
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 13/ 2002 DATE TI ME STARTED 02/11/2002
6810 N. BROADWAY, SUITE B DATE LET 01/17/ 2002 DATE WORK BEGAN
DATE AWARDED 01/ 24/ 2002 DATE TI ME SToPPED 07/03/2002
DATE CONTRACT EXECUTED  02/08/2002 DATE ACCEPTED 07/ 03/ 2002
DENVER CO 80221 303/ 427- 0868 DATE NOTI CE TO PROCEED 02/ 11/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 824, 750. 80 PARTI CI PATI NG $ 746, 681. 50 $ 1, 050. 00
AWARD PRQJECT AMT: $ 749, 019. 44 NON- PARTI Cl PATI NG 3, 414. 00 0.00
PERCENT COWPLETE: 90. 95% TOTAL EARNI NGS 750, 095. 50 1, 050. 00
FUNDS AVAI LABLE: $ 74, 655. 30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 750, 095. 50 1, 050. 00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -5,477.92 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 744,617.58 1, 050. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 744, 617. 58 1, 050. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 050. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13379-BI D ESTI MATE RUN 08/ 13/ 2002
PRQJECT: BR 0362- 023 ESTI MATE NO 0007 14: 38: 45

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00006  *SEEDI NG ( NATI VE) 1. 700
ACRE 0. 00
740. 00000 1, 258. 00
0065 213-00002 *MUILCH NG (WEED FREE HAY) 1. 700
ACRE 0. 00
795. 00000 1, 351. 50
0070 213-00061  *MJILCH TACKI FI ER 195. 000
LB 0. 00
5. 50000 1,072. 50
0075 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000
LS 0. 00
2,100. 00000 1, 050. 00
0080 250-00110  *HEALTH AND SAFETY OFFI CER 10. 000
HOUR 0. 00
85. 00000 637.50
0085 250-00120 *NMATERI AL SAMPLI NG AND DELI VERY 3.380
EACH 0. 00
77. 00000 154. 00
0090 250-00210  *SOLI D WASTE DI SPOSAL 1. 000
cy 0. 00
30. 00000 30.00
0095 250-00220 *HAZARDOUS WASTE DI SPOSAL 1. 000
cy 0. 00
224. 00000 0. 00
0100 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 455. 080
TON 0. 00
12. 00000 5, 460. 96
0105 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 50. 000
TON 0. 00
118. 00000 708. 00
0110 403-33721  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 1, 055. 870
TON 0. 00
46. 50000 41, 687. 25



CONTI D: C13379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13379-BI D ESTI MATE RUN 08/ 13/ 2002
PRQJECT: BR 0362- 023 ESTI MATE NO 0007 14: 38: 45

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 350. 000 350. 000
GAL 0. 000 0.00
1. 60000 350. 000 560. 00
0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 225. 000 225. 000
LF 0. 000 0. 00
13. 00000 225. 000 2, 925. 00
0125 606-01370  *TRANSI TI ON TYPE 3G 4. 000 4. 000
EACH 0. 000 0.00
850. 00000 4. 000 3, 400. 00
0130 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 4. 000
EACH 0. 000 0. 00
1, 250. 00000 4. 000 5, 000. 00
0135 612-00001  DELI NEATOR (TYPE I) 20. 000 15. 000
EACH 0. 000 0.00
17. 00000 15. 000 255. 00
0140 612-00002  DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0145 612-00003  DELI NEATOR (TYPE I11) 8. 000 8. 000
EACH 0. 000 0.00
21. 00000 8. 000 168. 00
0150 614-00013  SIGN PANEL (CLASS I11) 7. 000 3.000
SF 0. 000 0. 00
21. 00000 3. 000 63. 00
0155 614-01502  STEEL SI GN POST (2 | NCH ROUND) 20. 000 17. 000
LF 0. 000 0.00
11. 00000 17. 000 187. 00
0160 617-00036 *36 | NCH CULVERT Pl PE 62. 000 62. 000
LF 0. 000 0. 00
55. 00000 62. 000 3, 410. 00
0165 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00



CONTI D C13379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13379-BI D ESTI MATE RUN 08/ 13/ 2002
PRQJECT: BR 0362- 023 ESTI MATE NO 0007 14: 38: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-00000 *MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1.000 26, 000. 00
0175 627-00002 * THERMOPLASTI C PAVEMENT MARKI NG 1, 350. 000 982. 000
SF 0. 000 0.00
5. 00000 982. 000 4, 910. 00
0180 627-00011 *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 0. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0.00
0185 630- 00000 *FLAGGE NG 71. 500 71. 500
HOUR 0. 000 0.00
30. 00000 71.500 2, 145. 00
0190 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 113. 000 113. 000
DAY 0. 000 0. 00
90. 00000 113. 000 10, 170. 00
0195 630-00012 *TRAFFI C CONTROL MANAGEMENT 4.000 4.000
DAY 0. 000 0.00
380. 00000 4.000 1,520. 00
0200 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 5. 000 5. 000
EACH 0. 000 0. 00
100. 00000 5. 000 500. 00
0205 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 10. 000 10. 000
EACH 0. 000 0.00
50. 00000 10. 000 500. 00
0210 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 12. 000 12. 000
EACH 0. 000 0. 00
50. 00000 12. 000 600. 00
0215 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 8. 000
EACH 0. 000 0.00
50. 00000 8. 000 400. 00
0220 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 258. 000 258. 000
SF 0. 000 0. 00

15. 00000 258. 000 3,870.00



CONTI D: C13379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13379-BI D ESTI MATE RUN 08/ 13/ 2002
PRQJECT: BR 0362- 023 ESTI MATE NO 0007 14: 38: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 20. 000
EACH 0. 000 0.00
25. 00000 20. 000 500. 00
0230 630-80380 *TRAFFI C CONE 100. 000 20. 000
EACH 0. 000 0. 00
10. 00000 20. 000 200. 00
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70380 F/ A EROCSI ON CONTROL 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 202-00226 REM OF ASPH MAT ( SPECI AL) 1, 667. 000 1, 667. 000
5% 0. 000 0.00
5. 00000 1, 667. 000 8, 335. 00
0500 900-00014  ADDED | TEM (LUMP SUM)/ CMO #03 (CO#05) COVPENSABLE 1. 000 0. 000
DELAY FOR TI ME EXTENSI ON
LS 0. 000 0. 00
19, 698. 70000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 292, 262.08 $ 1,050.00% 221, 495.91
CAT NO0300 BRI DGE F-19-M
0255 202-00400 *REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
12, 500. 00000 1. 000 12, 500. 00
0260 206-00000 *STRUCTURE EXCAVATI ON 580. 000 580. 000
cy 0. 000 0. 00
4. 00000 580. 000 2, 320. 00



CONTI D C13379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13379-BI D ESTI MATE RUN 08/ 13/ 2002
PRQJECT: BR 0362- 023 ESTI MATE NO 0007 14: 38: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 BRIDGE F-19-M

0265 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 480. 000 480. 000
Cy 0. 000 0. 00
10. 00000 480. 000 4, 800. 00
0270 206-00200 * STRUCTURE BACKFI LL (CLASS 2) 48. 000 48. 000
cY 0. 000 0.00
2.00000 48. 000 96. 00
0275 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 480. 000 480. 000
Cy 0. 000 0. 00
22.75000 480. 000 10, 920. 00
0280 403-33721 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 182. 180 182.180
TON 0. 000 0.00
46. 50000 182.180 8,471. 37
0285 503-00036 *DRI LLED CAI SSON (36 | NCH) 401. 000 401. 000
LF 0. 000 0. 00
85. 00000 401. 000 34, 085. 00
0290 506-00212 *RI PRAP (12 | NCH) 82. 000 82. 000
cY 0. 000 0.00
54. 00000 82. 000 4, 428. 00
0295 513-00690 BRI DGE DRAI'N ( SPECI AL) 4.000 4.000
EACH 0. 000 0. 00
2,100. 00000 4.000 8, 400. 00
0300 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 113. 000 1,113. 000
5% 0. 000 0.00
8. 00000 1,113. 000 8, 904. 00
0305 518-01004 * BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 80. 000 80. 000
LF 0. 000 0. 00
87. 00000 80. 000 6, 960. 00
0310 601-03040 CONCRETE CLASS D (BRI DGE) 442.000 440. 500
cY 0. 000 0.00
265. 00000 440. 500 116, 732. 50
0315 602- 00000 * REI NFORCI NG STEEL 1, 798. 000 1, 798. 000
LB 0. 000 0. 00

0. 45000 1, 798. 000 809. 10



CONTI D C13379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13379-BI D ESTI MATE RUN 08/ 13/ 2002
PRQJECT: BR 0362- 023 ESTI MATE NO 0007 14: 38: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 BRIDGE F-19-M

0320 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 90, 175. 000 83, 988. 000
LB 0. 000 0. 00
0. 49000 83, 988. 000 41, 154.12
0325 606- 11000 *BRIDGE RAIL TYPE 10 512. 000 512. 000
LF 0. 000 0. 00
67. 00000 512. 000 34, 304. 00
0330 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 255. 000 255. 000
LF 0. 000 0. 00
7.50000 255. 000 1,912.50
0335 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 | NCHES) 8, 736. 000 8, 722. 000
SF 0. 000 0. 00
24. 50000 8, 722. 000 213, 689. 00
CAT 0300 CURRENT AMT $ 514,257.72 % 0.00$% 510, 485.59

CAT NO0386 BRI DGE REPAIR F-18-B

0340 206-00000 *STRUCTURE EXCAVATI ON 30. 000 30. 000
(14 0. 000 0. 00
4. 00000 30. 000 120. 00
0345 206- 00200 * STRUCTURE BACKFI LL (CLASS 2) 32. 000 32. 000
cY 0. 000 0. 00
2.00000 32. 000 64. 00
0350 601-03040 CONCRETE CLASS D (BRI DGE) 9. 000 9. 000
(14 0. 000 0. 00
265. 00000 9. 000 2,385.00
0355 602- 00000 * REI NFORCI NG STEEL 600. 000 600. 000
LB 0. 000 0. 00
0. 45000 600. 000 270.00
0360 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 25. 000 25. 000
LF 0. 000 0. 00
13. 00000 25. 000 325. 00
0365 614-00013 SI GN PANEL (CLASS I11) 7.000 3. 000
SF 0. 000 0. 00

21. 00000 3. 000 63. 00



CONTI D: C13379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13379-BI D ESTI MATE RUN 08/ 13/ 2002
PRQJECT: BR 0362- 023 ESTI MATE NO 0007 14: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0386 BRI DGE REPAIR F-18-B
0370 614-01502 STEEL SIGN POST (2 | NCH ROUND) 20. 000 17. 000
LF 0. 000 0.00
11. 00000 17. 000 187. 00
CAT 0386  CURRENT AMT $ 3,531.00 % 0.00$% 3,414. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0375 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0380 620-00011  FIELD LABORATORY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
9, 300. 00000 1. 000 9, 300. 00
0385 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
CAT 0400  CURRENT AMT $ 14, 700. 00 $ 0.00% 14, 700. 00
PROJECT TOTAL CURRENT AMI $  824,750.80 % 1,050.00% 750, 095. 50



